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Dear Mr Battaglia:
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Diane M. Leber
Environmental Protection

CIBA-GEIGY Corporation
444 Saw Mill River Road 
Ardsley, New York 10502-2699
Telephone 914-479-5000

Mr. Frank Battaglia
Project Manager
USEPA Region I
Waste Management Building
90 Canal Street
Boston, MA 02114

RE: CIBA-GEIGY CORPORATION - 
Request For An Extension

or

At this critical time in the project, a three week delay cannot be 
overcome without affecting the document preparation and review. We
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Ciba-Geigy requests that a two week extension for submittal of the 
Cranston RCRA Facility Investigation Interim Report be granted by 
the USEPA. The proposed due date will become November 20, 1991. 
This letter presents a detailed justification for the extension 
needed and describes the impact that the extension would have on 
future project phases.

Due to the large volume of data to be generated during the RCRA 
Facility Investigation, a decision was made early on to customize 
a database for this project. Over the life of the project this 
database will allow the data to be queried in such a way which will 
prove invaluable to remediation efforts. Unfortunately, the 
initiation period of such a system requires the resolution of many 
glitches.

The software vendor has encountered much difficulty in developing 
customized reports for summarizing and presenting the data. When 
it became apparent that the vendor could not meet our deadline, 
Woodward-Clyde began tabulating the data manually both for their 
own interpretation of the data and for inclusion in the Interim 
Report. In spite of Woodward-Clyde’s efforts to minimize the 
impact of the delay, the schedule was set back by three weeks.
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Very truly yours,

-cranston\010

CC: M. Houlday - Woodward-Clyde Consultants

Mr. Frank Battaglia
October 11, 1991 
page 2 

Please contact me if you have any questions or if additional 
information is required.

believe that a two week extension will improve the quality of the 
document submitted to you.
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It is unlikely that this extension will impact the schedule for 
future work plans. In fact, a document which has received a more 
detailed review before submittal may reduce the number of comments 
and questions to be addressed later.

Diane M. Leber
Manager, Environmental Protection
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MEMORANDUM

October 16, 1991DATE:

SUB J:

Frank BattagliaFROM:

FileTO:

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REGION I

J.F.K. FEDERAL BUILDING, BOSTON, MA

Ciba-Geigy Request For Extension - Phase I Interim Report and 
Phase II Proposal

On October 15, 1991, I received a letter from Diane Leber of 
Ciba-Geigy, requesting a 14 day extension of the due date for the 
Phase I Interim Report and Phase II Proposal. This document is 
currently due on November 6, 1991. In response to this request I 
contacted Diane Leber on October 16, 1991 to inform her that the 
request was GRANTED. The revised deadline for submittal of this 
document is November 20, 1991.




